


1-2

Work Date: 7/30 – 8/3
Prep Date: 7/29



1-1

Work Date: 7/28 – 7/30
Prep Date: 7/27

R - PERIMETER RADIATOR WORK, ANY FURNITURE 5' INFRONT OF RADIATOR TO MOVED TEMPORARILY WHILE WORK IS OCCURING

● - HOOKE INSTALLERS MUST DISASSEMBLE FURNITURE INFRONT OF RADIATOR

FIRST FLOOR
UPDATED JUNE 10th
2015

1-3

Work Date: 8/3 – 8/10
Prep Date: 7/31